SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:59 PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 021 Const Calendar Day: 185 Date: 12-Mar-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am 03:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Klebanov, Gilel Approved Date: 16-Mar-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Work description.
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JAMES STURGEON 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERT RUSSELL 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL MADAY 0.00 0.00 0.00 0.00 D
Ironworker APP CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNENDEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM GABRIEL RIOS 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSUE GALVAN 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Jim Ga 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP TODD JACKSON 0.00 0.00 0.00 0.00 D
Diary: Dispute
Work description. 056  X-LO2-CBM.056
[]
1 - Disassembling of scaffolding from the north of W2 cap beam and transferring it inside of crossbeam
CB1.
2 - Alignment of strand jacks with the eye pads of crossbeam by adjusting the second tier gantry frame.
3 - Lowering strand jacks hooks and pinning them to crossbeam eyepads.
4 - Installing scaffolding inside the crossbeam for accessing upper connection plates for bolting
5 - Erection of welder's platform on either side of OBG 2E and 3E diagonal splice joints.
6 - Jacking OBG 1E through 4E simultaneously off the cradles for crossbeam splicing the pressures on
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 021 Date: 12-Mar-2010 Friday

jack gages are as follows:
a- OBG 1E b - OBG 2E c- OBG 3E d - OBG 4E
NW 3800psi 3200psi 2500psi 2000psi
NE 3000psi 2400psi 2500psi 2000psi
SW 4800psi 3250psi 1100psi 3500psi
SE 1400psi 2950psi 2800psi 300psi
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